

Contract Name
 Madison Central Public Library - Remodel & Renovation -
 General Construction

Date: 2/19/2013
 Change Order No.: CO 64
 Contract No.: 6437
 Project No.: 53W0966
 Change Order Project No.: 53W0966

Change Order Description
 Owner changes to Program Room G109
 Owner added blocking for art installations.
 Added book stack blocking omitted from documents.

Account Numbers for this Change Order:
 CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF #148 CB28 -Owner changes to Program Room G109 -Owner added blocking for art installations. -Added book stack blocking omitted from documents.	1.00		37,224.00	N	37,224.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	37,224.00
The Original Contract Total	18,501,000.00
Sum of previous Change Orders	586,475.00
The new Contract Sum including this Change Order will be	19,124,699.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: Project Mgr
 Date: 2/20/13

City's Approval (see reverse side for instructions)
 Project Manager: [Signature] Date: 2.25.2013
 Construction Supervisor: [Signature] Date: 2/28/13
 Engineer: [Signature] Date: 3/1/13
 Board of Public Works: [Signature] Date: 3/6/13

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

3/4/13
 3/4/2013 MRO
 3-4-13 CDO