

Contract Name:
 Burning Wood Way, Comanche Way, Menomonie Court,
 Burning Wood Court, and Fourth Street Utility
 Replacement with Resurfacing 2015 Assessment District

Date: 11/11/2015
 Change Order No. CO 1
 Contract No. 7490
 Project/MUNIS No. 10725
 Change Order Project No. 53W1930

Change Order Description:
 Additional water main fittings, service fittings and
 temporary hydrant required

Account Numbers for this Change Order:
 10725-86-130:54445(91360)

Contractor:
 SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Extra Water Main Fittings (See Attachment)	1.00	LS	10,387.50	(B)	10,387.50
2	Temporary Flushing Hydrant	1.00	EA	1,500.00	(B)	1,500.00
3	Compression Cap on Service Corp.	18.00	EA	18.00	(N)	324.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						12,211.50
The Original Contract Total						1,738,756.55
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						1,750,968.05

This Contract is a:	Completion Date
Original Contract Time/Completion Date	October 15, 2015
Net Change in Contract Time by previous change order	10/15/2015
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	October 15, 2015

Contractor's Acceptance
 By: [Signature]
 Title: _____
 Date: 11/11/15

City's Approval (see reverse side for instructions)

Construction Inspector	<u>[Signature]</u>	Date: 11/11/15
Construction Supervisor	<u>[Signature]</u>	11/11/15
Engineer	<u>[Signature]</u>	11/11/15
Board of Public Works	<u>[Signature]</u>	11/24/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

11/12/15 MARH
 11/17/2015 MDR
 11-13-15 CDO