

City of Madison
 Department of Public Works
 Change Order to Public Works Contract

Contract No: 7202

Contract Name:
 Meadowridge Branch Library/Meadowood Neighborhood Center Remodeling

Date: 5/29/2015

Change Order No: CO16

Project No: 53W1631

CO Project No:

Type: Facilities

Contractor:

SCHERRER CONSTRUCTION CO INC

BURLINGTON WI 53105

Change Order Description:

Draft Stop @ Shared Space

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	Draft stop required due to combustible construction. Field ordered per Fire Dept (same as phase 1 & 2)	1		11,096.00	N	11,096.00
	<i>Acct No</i>	<i>Share %</i>	<i>Total</i>			
	CD21-58401-810559-00-53W1631	50.00	5,548.00			
	CB18-58401-810758-00-53W1631	50.00	5,548.00			

Old Acct Number format: (XXXX-99999-999999-00-XXXXXXX)
 New Acct Number Format: (99999-999-999)

Net Change Order	11,096.00
Orig Contract Total	1,674,325.00
Prev Chg Orders Total	129,648.00
New Contract Total	1,815,069.00

* Mark if negotiated (N) or bid (B) unit price

8% Contingency 133,946.00

Remaining Contingency prior to this change order 4,298.00

This Contract is a : Calendar Days Working Days Completion Date

Original Contract Calendar Days	320
Net Change in Calendar Days by previous Change Orders	90
Calendar Days prior to this Change Order	410
Additional Calendar Days as a result of this Change Order	0
Total Calendar Days as a result of this Change Order	410

Attachments - for Reference ONLY

Change Order Status:

Under \$5K
 Under \$10K
 Over \$10K
 Over Contingency Amount
 Time Ext Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Kevin Theissen Title: Sr. Project Manager Date: 6/1/2015

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Jeanine Zwart Title: City Project Manager Date: 6/1/2015

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Jeanne Hoffman Title: Facilities and Sustainability Mana... Date: 6/1/2015

Reviews:

	Initials	Date
Section Head	JEH	6/1/2015
PW Admin - Update DB	MAH	6/2/2015
Asst City Engineer	MRD	6/4/2015
Accountant	CDO	6/5/2015

BPW Processing:

	Legistar Updated	BPW Scheduled	BPW Approved
PW Admin	MAH 6/18/2015	MAH 6/17/2015	MAH 6/17/2015

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Robert Phillips Title: City Engineer Date: 6/18/2015

Final Distribution MAH 6/18/2015

Save

Justification - Read Only