

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Regent St. Reconstruction Ass. -
2007

Change Order Description Addition Ex. Cut and 18" storm
exceeds the contingency

Contractor: Speedway Sand and Gravel
8500 Greenway blvd Suite 200
Middleton, Wi, 53562

Date 3/27/2008
Change Order Number CO 3
To Public Works Contract Number 6027
Original Contract Project Number 6027
Change Order Project Number 6027
(of change order)

Account Numbers for this Change Order
CS53-58250-810335-00-53B0887
*ESTM-58270-810381-00-53B0887

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Excavation cut	130	cy	10.00	1,300.00	0.00
					0.00	0.00
*1	18" rep	25	lf	44.00	1,100.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					2,400.00	0.00
Grand Total						2,400.00
The Original Contract Sum was						416,590.20
Net Change by previous Change Orders						44,987.00
The Contract Sum prior to this Change Order was						461,577.20
The Contract Sum will be:					Increased	2,400.00
The new Contract Sum including this Change Order will be						463,977.20
The Contract Time will be (days):					Unchanged	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance
By Annie Ryan
Title off admin
Date 3/31/08

City's Approval (see reverse side for instructions)
Construction Inspector [Signature]
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works _____

Date 3-31-08
Date 3/31/08
Date 4/1/08
Date _____