

Contract Name  
 SKATEPARK - CENTRAL PARK, MADISON

Date 6/5/2015  
 Change Order No. CO 1  
 Contract No. 7408  
 Project No. 53W1785  
 Change Order Project No.

Change Order Description  
 Additional skate features and design revisions

Account Numbers for this Change Order:  
 10524 -51 -130 \$50,932.38

Contractor Drax, Inc.  
 International Lane STE 205  
 Madison, WI 53704

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Omit discrete lighting controls other than ControlLink (credit).	1.00	LS	(1,000.00)	N	(1,000.00)
2	Color concrete alternate.	1.00	LS	25,000.00	B	25,000.00
3	Fence height extension at seating area.	1.00	LS	2,910.00	N	2,910.00
4	Stainless steel anchor bolts.	1.00	LS	1,620.00	N	1,620.00
5	Additional step in eggplant bowl and turndown wall change at plaza.	1.00	LS	12,942.38	N	12,942.38
6	Additional flowbowl edge feature.	1.00	LS	9,460.00	N	9,460.00
						0.00
						0.00

Net Change Order 50,932.38  
 The Original Contract Total 1015686.00  
 Sum of previous Change Orders  
 The new Contract Sum including this Change Order will be 50,932.38  
 1066618.38 MB

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 19, 2015
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			6
Contract time/completion date as a result of this change order	0		August 25, 2015

Contractor's Acceptance  
 By Scott Lynn  
 Title Manager  
 Date 6/8/15

\* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)  
 Construction Inspector MB Date 06/09/15  
 Construction Supervisor Kay J. Rutledge 6-9-15  
 Engineer Michael R. Dailey 06/09/15  
 Board of Public Works 09/6/22/2015

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien  
 MAH 6/10  
 MKD 6/10/2015  
 CDO 6-11-15