

Contract Name:
 WILLOW CREEK STORMWATER TREATMENT 2016

Date: 2/24/2017

Change Order No. CO 1
 Contract No. 7330
 Project/MUNIS No. 10416
 Change Order Project No.

Change Order Description:
 A 6" Curb head to be drilled in along the front of the wings of the concrete channel, to hold the encapsulated soil bags in place. Splitting the DCLF trash bill with Huston. There was bad material under the concrete spillway that had to be removed and this rock was used in that *under cut*

Account Numbers for this Change Order:
 10416-84-174-84500

Contractor: *Clear Stone Area.*
 RG HUSTON COMPANY INC
 2561 COFFEYTOWN RD
 COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	6" CURB HEAD	247.00	LF	40.00	(N)	9,880.00
	DCLF BILL	(1.00)	LS	2,415.93	(N)	(2,415.93)
	CLEAR STONE	521.00	TONS	18.50	(B)	9,638.50
	LIVE-STAKING	160.00	EACH	(16.30)	(B)	(2,608.00)
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	1.18%	14,494.57
The Original Contract Total		1,230,808.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	101.18%	1,245,302.57

This Contract is a:	Working Days
Original Contract Time/Completion Date	JUNE 15, 2017
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	06/15/2017

Contractor's Acceptance
 By: *[Signature]*
 Title: *President*
 Date: *3-15-17*

City's Approval (see reverse side for instructions)
 Construction Inspector: *[Signature]* Date: *3-15-17*
 Construction Supervisor: *[Signature]* Date: *3/16/17*
 Engineer: *[Signature]* Date: *3/31/17*
 Board of Public Works: *[Signature]* Date: *4/7/17*

Contract paid to date: 819,659.07

ROUTING:
 Marsha Hacker: *MAH 3/16/17*
 Mike Dailey: *MRO 4/4/2017*
 Chase O'Brien: *CDO 4-5-17*