

Contract Name:

N. Blackhawk Avenue, Bruce Court, and Heather Crest
Resurfacing With Utilities Assessment District - 2018

Date 11/5/2018

Change Order No. CO 1

Contract No. 8191

Project/MUNIS No. 11743

Change Order Project No. 11743

Ald. District 11

Change Order Description:

Temporary paving of Bruce Court and Heather Crest

Account Numbers for this Change Order:
11743-83-173

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	TEMPORARY PAVING - 2018	1910.00	T.F.	20.94	(N)	39,995.40
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.89%	39,995.40
The Original Contract Total		4,513,453.48
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.89%	4,553,448.88

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10/11/19
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	October 11, 2019

Contractor's Acceptance

By Brian Huston
Title President
Date 11-6-18

City's Approval (see reverse side for instructions)

Construction Inspector Chris Dawson Date 11/6/18
Construction Supervisor _____
Engineer _____
Board of Public Works _____

Contract paid to date 0

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien

MAH 11/6/18
GF 11/24/18
CDO 11-21-18