

REQUEST FOR Change Order



1201 S. Stoughton Road
 Madison, WI 53716
 608.222.8869 Fax: 608.222.8618
 info@bachmannconstruction.net
Quality Through Teamwork Since 1954

To: City of Madison
 ATTN: Mike Dally - City of Madison
 ATTN: Eric Fisher - Strand

9-19-2008
 Contract Date:
 Request for Change #4

Phone #: 266-4058/251-4843
 Fax #: 264-9275/251-8855

Job Name /Location: Gettle Avenue Lift Station

MCC CHANGES

WESTPHAL (see attached)	10,862.00
SUBTOTAL	10,862.00
BACHMANN MARKUP 5%	543.10
TOTAL THIS CHANGE ORDER	11,405.10
<i>CREDIT 24 HOURS OF THE 40 HOUR ALLOWANCE PER SECTION 16940, PART 1.09(D)(3) — 16 HOURS REMAIN</i>	<i>(3219)</i>
<i>WE REQUEST A 30 DAY EXTENSION FOR THIS ADDITIONAL WORK (DOES NOT INCLUDE TIME EXTENSION FOR ANY EXTERIOR WORK)</i>	<i>NET COST \$ 8,186.10</i>

Payment to be made as per terms and conditions in Original Contract.

All material is guaranteed to be as specified. All work to be completed in a professional manner according to standard practices. Any alteration or deviation from the above specifications involving extra cost will be executed only upon written orders, and will become an extra over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control.

Note: This proposal may be withdrawn by us if not accepted within 30 days.

Authorized Signature: _____
 Chris Quandt, Project Manager, Bachmann Construction Co., Inc.

Acceptance of Change Order - The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature: _____ Date of Acceptance: _____

Signature: _____ Date of Acceptance: _____