

Contract Name  
RESURFACING 2014 - ASPHALT BASE PATCH AND BASE PATCH GRINDING

Date 10/21/2014

Change Order No. CO 1  
Contract No. 7220  
Project No. 53W1699  
Change Order Project No. 53W1699

Change Order Description  
Patch deteriorated pavement on Monroe St in various locations. Monroe St is scheduled for construction in 2017.

Account Numbers for this Change Order:  
CS53-54996-810358-00-53W1699

Contractor SPEEDWAY SAND & GRAVEL INC  
8500 GREENWAY BLVD #202  
MIDDLETON, WI 53562

*Poblocki Paving Corp.*  
*525 116th St.*  
*West Allis, WI 53214*

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40332	BASE PATCH GRINDING, METHOD 2	800.00	SY	24.70	B	19,760.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	19,760.00
The Original Contract Total	649,241.00
Sum of previous Change Orders	
The new <b>Contract Sum</b> including this Change Order will be	669,001.00

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
			November 15, 2014
	0		0
	0		November 15, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
By *Cliff Koutnik*  
Title *Civil Eng*  
Date *10/21/14*

City's Approval (see reverse side for instructions) \_\_\_\_\_ Date \_\_\_\_\_  
Construction Inspector \_\_\_\_\_  
Construction Supervisor \_\_\_\_\_  
Engineer *Michael R Dailey* *10/21/14*  
Board of Public Works *10/23/2014*

ROUTING:  
Marsha Hacker  
Mike Dailey  
Chase O'Brien  
*10-21-14 MAH*  
*10/22/2014 MRO*  
*10-22-14 CDB*