

Contract Name:

PARK PAVING 2021

Change Order No. CO 1

Contract No. 9039

Project/MUNIS No.

Change Order Project No.

Ald District 7, 9, 10, 13, 14, 16

Change Order Description:

Time extension to allow for final site restoration at Orchard Ridge Park and contract close-out.

Account Numbers for this Change Order:
13455-51-130

Contractor:

JOE DANIELS CONSTRUCTION CO INC

919 APPLEGATE RD

MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

#DIV/0!

0.00

The Original Contract Total

Sum of previous Change Orders

#DIV/0!

The new **Contract Sum** including this Change Order will be

#DIV/0!

0.00

This Contract is a:

Calendar Days

Original Contract Time/Completion Date

6/1/2022

Net Change in **Contract Time** by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

60

Contract time/completion date as a result of this change order

7/31/22

Contractor's Acceptance

By Kurt Fomrite

Title Project manager

Date 6-6-22

City's Approval (see reverse side for instructions)

Construction Inspector

Sarah Close

Construction Supervisor

Ann Freiwald

Engineer

Board of Public Works

Date

6/3/22

06/03/2022

Contract paid to date

ROUTING:

EN Admin

Greg Fries

Chase O'Brien

LMP Jun 6, 2022

GTF Jun 6, 2022

CDO Jun 7, 2022