

Contract Name:

Tenney Park East Johnson St. Pedestrian Bridge Wing Walls

Change Order No.

5/25/2022

CO 1

Contract No.

9127

Project/MUNIS No.

13357-51-130

Change Order Project No.

Ald District

6

Change Order Description:

Extension of contract end date by 2 weeks.

Account Numbers for this Change Order:

13357-51-130

Contractor:

GREENER VALLEY LANDSCAPING

4702 HIGHLAND AV 2930 N. Br.H Rd.

JANESVILLE WI 53548

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

0.00%

0.00

The Original Contract Total

51,004.00

Sum of previous Change Orders

0.00%

The new **Contract Sum** including this Change Order will be

100.00%

51,004.00

This Contract is a:

Calendar Days

Original Contract Time/Completion Date

5/28/2022

Net Change in **Contract Time** by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

14

Contract time/completion date as a result of this change order

6/11/22

Contractor's Acceptance

By

Title

Date

Ann Freiwald
Vice President
6/1/2022

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Ann Freiwald

05/25/2022

Construction Supervisor

Ann Freiwald

05/25/2022

Engineer

Board of Public Works

Contract paid to date

0

ROUTING:

EN Admin

Greg Fries

Chase O'Brien

LMP Jun 6, 2022

GTF Jun 6, 2022

CDO Jun 6, 2022