

Change Order Report for BPW

Entered Date From: 5/1/2022 To: 5/31/2022

Contract: 8573 *Kronke Dr, Tanager Trl & Lanett Cir*

Contract Amount: \$1,454,916

Change Order	2	Added speed hump due to neighborhood feedback			
Issue Date:	5/27/2022	Amount	\$7,590.00	Percent:	0.5217%
Project(s):	13179	Kronke Dr, Tanager Trl & Lanett Cir			
Reason(s):	Other				
Change Type(s):	Street				
CO Description:	Added speed hump due to neighborhood feedback				
Notes:					
Total Previous:		\$64,885.00	Previous Percent:		4.4597%
Total Current :		\$7,590.00	Current Percent:		0.5217%
Revised Contract Amount:		\$1,454,915.75	Revised Percent		4.9814%

Contract: 8592 *Engineering Operations Facility - Canopy Replacement/Expansion*

Contract Amount: \$153,311

Change Order	1	Reduce Plywood liner height from 8' to 4'. Increase roof pitch from 2/12 to 4/12.			
Issue Date:	5/26/2022	Amount	(\$762.00)	Percent:	-0.4970%
Project(s):	13258	Engineering Operations Facility - Canopy Replacment/Expansion			
Reason(s):	Field Decision (Expanded Scope).				
Change Type(s):	Facilities				
CO Description:	Reduce Plywood liner height from 8' to 4'. Increase roof pitch from 2/12 to 4/12.				
Notes:					
Total Previous:			Previous Percent:	0.0000%	
Total Current :		(\$762.00)	Current Percent:	-0.4970%	
Revised Contract Amount:		\$153,311.00	Revised Percent	-0.4970%	

Contract: 9079 *Madison Public Library Lighting - Sequoya*

Contract Amount: \$257,305

<i>Change Order</i>	2	Implement CB 2 - Add Light Fixtures			
Issue Date:		Amount	\$2,345.00	Percent:	0.9114%
Project(s):	12410	Madison Public Library Lighting - Hawthorne			
Reason(s):	Differing site conditions.				
Change Type(s):	Facilities				
CO Description:	Implement CB 2 - Add Light Fixtures				
Notes:					

Total Previous:	\$1,120.00	Previous Percent:	0.4353%
Total Current :	#Error	Current Percent:	0.0000%
Revised Contract Amount:	\$257,305.00	Revised Percent	0.4353%