Change Order Report for BPW

Entered Date From: 6/1/2022 **To:** 6/30/2022

Contract: 8243 Fire Station #10 Roof Replacement

Contract Amount: \$204,643

Change Order 2 COR-2: Additional labor required to cut and fit insulation due to unanticipated existing c

Issue Date: Amount \$4,990.00 **Percent:** 2.4384%

Project(s): 13278 Fire Station 10 - Roof Replacement

Reason(s): Actual vs. Estimated Quantities differ.

Design did not adequately anticipate field conditions.

Change Type(s): Facilities

CO Description: COR-2: Additional labor required to cut and fit insulation due to unanticipated existing

condition (multiple electrical conduits on roof deck) COR -3: Deduct for roof drain work

Notes:

Total Previous: (\$3,068.00) Previous Percent: -1.4992%

Total Current : #Error Current Percent: 0.0000%

Revised Contract Amount: \$204,643.00 Revised Percent -1.4992%

Contract: 9026 2021 Playground Improvements

Contract Amount: \$208,281

Change Order 3 Extend contract deadline

Issue Date: Amount \$0.00 Percent: 0.0000%

Project(s): 13451 2021 Playground Improvements

Reason(s):

Change Type(s): Parks

CO Description: Extend contract deadline

Notes: An additional 45 days to allow for completion and contract closeout

Total Previous: \$0.00 Previous Percent: 0.0000%

Total Current: #Error Current Percent: 0.0000%

Revised Contract Amount: \$208,281.00 Revised Percent 0.0000%

Contract: 9118 2022 Sport Court Resurfacings

Contract Amount: \$108,468

Change Order 1 add pickleball striping to Reindahl Park tennis courts

Thursday, July 14, 2022 Page 1 of 2

Issue Date: Amount \$2,720.00 **Percent:** 2.5077%

Project(s): 13895 2022 Sport Court Resurfacings

Reason(s): Field Decision (Expanded Scope).

Other

Change Type(s): Parks

CO Description: add pickleball striping to Reindahl Park tennis courts

Notes:

Total Previous:Previous Percent:0.0000%Total Current :#ErrorCurrent Percent:0.0000%Revised Contract Amount:\$108,467.70Revised Percent0.0000%

Thursday, July 14, 2022 Page 2 of 2