

Contract Name
 STH 113 Tree Planting and Landscaping -2013

Date 8/28/2012
 CO 4

Change Order No. _____
 Contract No. 6848
 Project No. 53W1388-53TIF40
 Change Order Project No. 6848

Change Order Description
 Mechanical edging of 23 planting beds with the addition of field stone to specified planting beds to give them more of a decorative look.

Account Numbers for this Change Order:
 CS53-58230-810571-00-53W1388-53TIF40 #346.61
 CS53-58230-810571-00-53W1388 1528.39

Contractor Dan Larsen landscaping, Inc.
 289 Huntington Drive
 Cedarburg, WI 53012

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
N/A	Mechanical edging of planting planting beds	1824.00	LF	2.00	N	3,648.00
N/A	Field Stone	13.50	Ton	100.00	N	1,350.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order The Original Contract Total Sum of previous Change Orders The new Contract Sum including this Change Order will be

4,998.00
129,300.88
10,976.00
145,274.88

This Contract is a:	Original Contract Time/Completion Date	Net Change in Contract Time by previous change order	Contract Time/Completion Date prior to this change order	Additional day(s) as a result of this Change Order	Contract time/completion date as a result of this change order	r Calendar Days	r Working Days	Completion Date
						75		
						30		
						105		
						105		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Kim Larsen
 Title Vice President
 Date 8/28/12

City's Approval (see reverse side for instructions)

Construction Inspector Ben C. Carl
 Construction Supervisor Michael Dailey
 Engineer _____
 Board of Public Works _____

Date 8/28/2012

ROUTING: Marsha Hacker Mike Dailey Brandon Behring

8-28-12 MAH
 8-29-2012 MRD
 SD 8/29/12

* See attached for correct formatting