

Contract Name: Forest Hill Cemetery Receiving Vault- Preservation of the North Wall

Date: 10/24/2012

Change Order No.: CO 1

Contract No.: 6829

Project No.: 53W1370

Change Order Project No.:

Change Order Description: This change order will provide for the repair of the NE corner column and the two arches for the Forest Hill Cemetery Office. Due to structural deterioration in the inner masonry column, the arch move and now needs to be rebuilt.

Account Numbers for this Change Order:
 CB53-58401-810714-00-53W1370-for \$10,000
 CB60-58401-810397-53W1370-
 60279S00-00000000 for remaining costs

Contractor: B & B QUALITY BUILDING RESTORATION INC
 4111 CATALPA LN
 MCFARLAND, WI 53558

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Rebuild the NE column and two adjoining arches for the Forest Hill Office building.	1.00	Lump Sum	17,500.00	N	17,500.00
2	Excavate and rebuild the foundation for the NE column, labor only, not to exceed 48 hrs	48.00	Hours	80.00	N	3,840.00
3	Excavate and rebuild the foundation for the NE column, material only not to exceed \$430	1.00	Lot	430.00	N	430.00
4	Porch ceiling carpentry repair labor only, not to exceed 24 hrs	24.00	Hours	80.00	N	1,920.00
5	Porch ceiling carpentry repair material only not to exceed \$600	1.00	Lot	600.00	N	600.00
6	100 lb Propane tank for cold temp heating for heating masonry area, not to exceed 12 tanks	12.00	100 lb. Tank	100.00	N	1,200.00
						0.00
						0.00

Net Change Order: 25,490.00
 The Original Contract Total: 45,000.00
 Sum of previous Change Orders:
 The new **Contract Sum** including this Change Order will be: 70,490.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	30		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	30		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: Bob Fiala
 Title: President
 Date: 10/26/2012

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 10/26/12
 Construction Supervisor: [Signature] Date: 10/26/12
 Engineer: _____
 Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Eng. Accounting

10/29/12
11/1/2012
11-1-12 MRO CDO