

Contract Name  
**W. LAKE LAWN PLACE ASSESSMENT DISTRICT 2012**

Date **8/29/2012**  
 Change Order No. **CO 2**  
 Contract No. **6311**  
 Project No. **53W0778**  
 Change Order Project No.

Change Order Description  
**PROPERTY OWNER WAS BOTTOMING OUT THEIR CAR LEAVING THEIR DRIVEWAY. SO MOVED BACK IN TO FIX IT. AND WE REPLACED THE EXISTING STEPS AFTER PLACING THE SANITARY.**

Account Numbers for this Change Order:  
**CS53-58250-810355-0053W0778**  
**#ES01-58275-810332-00-53W0778**

Contractor **RAYMOND P CATTELL INC**  
**2401 VONDRON RD**  
**MADISON, WI 53718**

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	REMOBILIZE FOR SIDEWALK CONSTRUCTION	1.00	LS	1,200.00	N	1,200.00
#	STAIRS	34.56	SF	60.00	N	2,073.60
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	3,273.60
The Original Contract Total	327,462.00
Sum of previous Change Orders	35,705.00
The new Contract Sum including this Change Order will be	366,440.60

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60		July 22, 2012
Net Change in Contract Time by previous change order	25		24
Contract Time/Completion Date prior to this change order	85		August 15, 2012
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	85		August 15, 2012

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By *[Signature]*  
 Title *Secretary*  
 Date *10-17-2012*

City's Approval (see reverse side for instructions)  
 Construction Inspector *[Signature]* Date *10-17-12*  
 Construction Supervisor *[Signature]* Date *10/22/12*  
 Engineer *[Signature]* Date *11/1/12*  
 Board of Public-Works \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dalley  
 Brandon Bohring  
 Chase O'Brien

*10/29/12* *MRO*  
*11/1/2012*  
*11-2-12* *CDO*