

Contract Name

RESURFACING 2012 - ASPHALT PAVING

Date

11/15/2012

Change Order No.

CO 2

Contract No.

6800

Project No.

53W1308

Change Order Project No.

53B2284

Change Order Description

Repair section of Pearson Street damaged by a water main rupture. Finished repairs to be consistent with work performed on City Project No. 53B2284.

Account Numbers for this Change Order:

EW01-58273-810455

Contractor: STARK ASPHALT A DIV. OF NORTHWEST ASPHALT PRODUCTS INC

11710 W HAMPTON AV

MILWAUKEE, WI 53225

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20303	Sawcut Bituminous Pavement	60.00	L.F.	3.60	N	210.00
40394	Remove Asphalt Surface	486.00	S.Y.	8.00	N	3,888.00
40203	HMA Pavements Type E-3	109.00	TON	89.00	N	9,701.00
20102	Finish Grading	1.00	LUMP SUM	2,225.00	N	2,225.00
10701	Mobilization / Traffic Control / Misc Excavation	1.00	LUMP SUM	3,500.00	N	3,500.00
10912	& Base Compaction (As Directed)					
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

19,624.00

969,212.60

15,600.00

1,004,336.60

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

Working Days

Completion Date

15

15

15

\* Mark if negotiated (N) or bld (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dalley

Brandon Behring

Chase O'Brien

11/26/12  
11/28/2012  
11-28-12

CDD