

Contract Name

City View Drive Water Main - 2012

Date

2/13/2013

Change Order No.

CO 1

Contract No.

6948

Project No.

53W1453

Change Order Project No.

Change Order Description

Due to unexpected rock conditions beneath the railroad tracks, this change order includes the cost for efforts to resize and hand-mine casing, as well as the eventual change to a horizontal directional drilling operation.

Account Numbers for this Change Order:

EW01-58273-810455-53W1453

CITY OF MADISON - WATER UTILITY

Contractor COREX EXCAVATION AND CONSTRUCTION LLC

110 Railroad Street

Sun Prairie, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
70014-A	Resizing steel casing from 24" to 36"	20.00	LF	235.00	N	4,700.00
70014-B	Rate for hand mining (breaking up rock obstructions during boring)	16.00	HR	530.00	N	8,480.00
70022	Horizontal directional drilling of 12" Class-54 ductile iron pipe per plan revision #3.	60.00	LF	463.00	N	27,780.00
90160	Water main construction re-staking from plan revision.	1.00	LS	355.00	B	355.00
70014-C	Open cut/shoring and backfill of boring and receiving pits.	1.00	LS	7,980.00	N	7,980.00
70014	Removal of bid item from contract (24" casing)	(60.00)	LF	385.00	B	(23,100.00)
70003	Removal of bid item from contract (12" pipe)	(60.00)	LF	66.00	B	(3,960.00)
	Additional Fittings	4.00	EA	1,295.00	B	5,180.00
Net Change Order						27,415.00
The Original Contract Total						248,809.10
Sum of previous Change Orders						
The new <b>Contract Sum</b> including this Change Order will be						276,224.10

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

☒ Calendar Days☐ Working Days☐ Completion Date

40

86

126

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

PROJECT MANAGER

02/13/2013

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Brandon Behring

Chase O'Brien

2-27-13  
2-27-2013 MKD  
2-27-13CD