

Contract Name

Arboretum Pond 3 - Improvements Phase 2

Date

2/19/2013

Change Order No.

CO 1

Contract No.

6855

Project No.

53W1035

Change Order Project No.

Change Order Description

Added storm gates on 2 apron end walls; Import Topsoil;
Water Items - Cut off existing water main and install / remove
temporary hydrant; Storm Collar; 12" silt sock - erosion
control items

Account Numbers for this Change Order:

ESTM-58270-810392-00-53W1035 ⁵ BPM

RG HUSTON COMPANY INC

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	38" x 60" Storm Gate	1.00	EA	1,500.00	N	1,500.00
	48" RCP Storm Gate	1.00	EA	1,450.00	N	1,450.00
	Import Shredded Topsoil 4" Depth	2400.00	SY	5.00	N	12,000.00
	Cut Off Existing Water Main	1.00	EA	1,400.00	N	1,400.00
	Install And Remove Temporary Hydrant	1.00	EA	4,300.00	N	4,300.00
	Concrete Concrete Collar	1.00	EA	400.00	N	400.00
	12" silt sock - Install and Maintain	350.00	LF	5.65	N	1,977.50
	12" silt sock - Remove and Restore	350.00	LF	2.00	N	700.00

Net Change Order

23,727.50

The Original Contract Total

852,525.74

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

876,253.24

This Contract is a:

<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
		June 1, 2013
Original Contract Time/Completion Date		
Net Change in Contract Time by previous change order		
Contract Time/Completion Date prior to this change order		
Additional day(s) as a result of this Change Order		
Contract time/completion date as a result of this change order	0	June 1, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

BPM HWT

Title

President

Date

2-20-13

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Eu-2013

2-20-13

Construction Supervisor

Byron P. Manning

02/21/2013

Engineer

[Signature]

2/28/13

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

2-26-13
2/28/2013 MKO
2-28-13 CDO