

Contract Name: Olive Jonas Park Walls, Pavement & Fence Improvements

Date: 8/27/2012

Change Order No.: CO 2

Contract No.: 6827

Project No.: 53W1368

Change Order Project No.:

Change Order Description: Additional improvements/changes based on site conditions

Account Numbers for this Change Order: CL60-58201-810634-00-0000000-60149N00 \$18,783.45

~~CL60-58201-810402-00-000000~~

~~60149N00~~

\$10,640

Contractor: HOMBURG CONTRACTORS INC
 5590 MONONA DR
 MADISON, WI 53716-3131

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Hand work req'd to assure pitch in new asphalt in alley adjacent to school	1.00	LS	1,200.00	N	1,200.00
2	Undercut soft spots in asphalt & replace w/3" clear	1.00	LS	4,690.40	N	4,690.40
3	Remove/replace concrete drive approach	1.00	LS	1,294.00	N	1,294.00
4	Remove concrete terrace - replace w/concrete accessible ramp to assure drainage	1.00	LS	1,625.00	N	1,625.00
5	Additional retaining wall @ Regent St planter and additional row @ Chadbourne planter	1.00	LS	4,790.00	N	4,790.00
6	Adjust estimated quantities to match actual quantities (see attached spreadsheet)	1.00	LS	15,824.05	B	15,824.05
						0.00
Net Change Order						29,423.45
The Original Contract Total						298,976.60
Sum of previous Change Orders						5,140.00
The new Contract Sum including this Change Order will be						333,540.05

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 24, 2012
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 24, 2012
Additional day(s) as a result of this Change Order			7
Contract time/completion date as a result of this change order			August 31, 2012

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: Michael R Hill
 Title: PM
 Date: 5/22/13

City's Approval (see reverse side for Instructions)

Construction Inspector: Thomas J. [Signature] Date: 5/23/13

Construction Supervisor: Ray W. [Signature] Date: 6/10/13

Engineer: _____

Board of Public Works: _____

ROUTING:
 Marsha Hacker
 Mike Dalley
 Brandon Behring
 Chase O'Brien

6-18-13 MHA
6/19/2013 MRO
6-26-13 CDO