

Contract Name

Mezzanine Construction - Sycamore

Date

8/22/2013
CO 2
6505
53W1033

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

ADD. Additional concrete needed to be removed at six of the mezzanine columns located near existing building columns and to provide room for an under floor conduit repair.

Account Numbers for this Change Order:

0603-58401-00001-00-53W1033
CB53 810595 CDO

Contractor JOE DANIELS CONSTRUCTION CO INC

919 APPLGATE RD
MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Add. Engineer time, labor, and materials for larger footings	1.00	Lump Sum	1,988.00	N	1,988.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						1,988.00
The Original Contract Total						105,494.00
Sum of previous Change Orders						11,095.10
The new Contract Sum including this Change Order will be						118,577.10

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	102		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	102		
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	102		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By [Signature]
Title Project Manager
Date 8-26-13

City's Approval (see reverse side for instructions)

Construction Inspector Project Manager [Signature] Date 8/24/13
Construction Supervisor [Signature] Date 8/24/13
Engineer _____
Board of Public Works _____

ROUTING:
Marsha Hacker
Mike Dailey
Chase O'Brien

8-27-13 MAH
8/30/2013 MKO
9-3-13 CDO