Contract I	Name	Date			4/11/2014	
	CIPP REHAB OF SANITARY AND STORM SEV	Change Order No.			2	
	PHASEI		Contract No.).	7158
				Project No	١,	53W1644
		Change Order Project No.		i.	53W1644	
Change C	rder Description					
	Addition of sanitary and storm sewer mains to be CIPP contract.	Account Numbers for this Change Order: ES01-58275 810503 00 53W1644 ESTM- 58270-810381-53W1644				
6	TERRA ENGLIFERING & CONSTRUCTION CORP.					
Contracto	TERRA ENGINEERING & CONSTRUCTION CORP 2201 VONDRON RD					
	MADISON, WI 53718-6795					
	MADICON, MI COLLEGISC					
You are a	uthorized and directed to make the following chan	ges in this co	ntract:			
Item No.		Est. Qty	Unit	Unit Price	*N/B	Total
	Crestwood PL- 2 sections of 8" sanitary mains	LOW CLLY	<u> </u>	Office	+	TOtal
1	from SAS 3152-007 to SAS 3152-006	368.00	LF	20.25	В	7,452.00
2	Rennebohm Park- 4 sections of 8" sanitary mains from SAS 3551-004 to SAS 3651-001	686.00	LF	20.25	В	13,891.50
← 3	24" Gilbert Storm Sewer (AS 3364-004 to open cut)	670.00	ĹF	66.25	N	44,387.50
4	Reinstate and Reconnect service connections	5.00	EA	40.00	В	200.00
						0,00
				·	ļ	0.00
					†	0.00
Net Chang	- Order	1 - 1	<u> </u>		1	<u> </u>
	ge Order nal Contract Total					65,931.00 502,043.00
		evious Change Orders				
	Contract Sum including this Change Order will be					(3,443.00
THE HEIL	South and the state of the stat					564,531.00
This Contr	ract is a:		I Calendar Days	Working Days		Completion Date
					-	
Original Contract Time/Completion Date			365		Č.	September 17, 2013
Net Change in Contract Time by previous change order						
Contract	Time/Completion Date prior to this change order		365			
Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order			0			
					- (3.83)	
Contract	intercompletion date as a result of this charge of	**************************************	365		A SOL	September 17, 2013
Contracto	res Assertance	eni.		* Mark if negotiate	d (N) or	bid (B) unit price
By	or's Acceptance	>				
Title	CIPP Project 1	Mana	نيس سن	-		
	- CIPE TIOJECT /	Carreca	121			
Date	9/15/19	V	,			
				•		
		A				
City's App	proval (see reverse side for instructions)			11		Date
Constru	iction Inspector		/ Well		4	4/11/2011
Construction Supervisor Jay Lillian			<u> </u>			4/16/14
Enginee	er (//	la .	^^ *			
Board o	of Public Works	We Kost	KVailer			4/25/2014
		١.	7			1
			,	ROUTING:		
				Marsha Hacker		Med Lib-16

Mike Dalley Chase O'Brien