

Contract Name

Near West Sanitary Sewer Relocation Assessment District - 2014

Date

8/13/2014

Change Order No.

CO 2

Contract No.

7276

Project No.

53W1588

Change Order Project No.

Change Order Description

The project plan set called out for a sanitary tap, but the contract did not include this bid item.

Account Numbers for this Change Order:

ES01-58275-810750-00-53W1588

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Sanitary Tap	1.00	Each	900.00	N	900.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

900.00

The Original Contract Total

482,911.00

Sum of previous Change Orders

48,442.45

The new Contract Sum including this Change Order will be

532,253.45

This Contract is at:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date	60		July 24, 2014
Net Change in Contract Time by previous change order	4		
Contract Time/Completion Date prior to this change order	64		July 24, 2014
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	64		July 24, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]
 Project Manager
 10-20-14

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature]
[Signature]
[Signature]

Date

10/22/14

10/29/2014

11/20/14

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

10-31-14 MCH
 11/5/2014 711/14
 11-5-14 CDO