

Contract Name

Easimorland Park Greenway

Date

11/11/2014

Change Order No.

CO 1

Contract No.

7369

Project No.

53W1663

Change Order Project No.

Change Order Description

Storm sewer listed as 12" on the plan set was actually 24" in the field. This change order is for the additional cost associated with the upsizing of the pipe. Also included in this change order is work associated with repairing the existing box culvert on the east end of the project.

Account Numbers for this Change Order:

ESTM-58270-810382-00-53W1663

Contractor Drax Inc.

2801 International Lane

Madison, WI 53704

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Repair Existing Box Culvert	1.00	Lump Sum	3,260.00	N	3,260.00
						0.00
	24" RCP Storm Sewer Pipe	8.00	LF	92.00	N	736.00
	24" RCP Apron End Wall	1.00	Each	977.50	N	977.50
	24" Apron End Wall Gate	1.00	Each	977.50	N	977.50
	24" RCP Field Bend	1.00	Each	2,000.00	N	2,000.00
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

7,951.00

337,931.00

345,882.00

This Contract is a:

☒ Calendar Days☐ Working Days☐ Completion Date

Original Contract Time/Completion Date

November 30, 2014

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

2

Contract time/completion date as a result of this change order

2

December 2, 2014

negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Drax Inc. (608) 268-3468

Scott Langum V.P.

Date

1-DEC-14

2801 International Ln. #205

Madison, WI 53704

City's Approval (see reverse side for instructions)

Date

Construction Inspector

12/1/2014

Construction Supervisor

12/04/2014

Engineer

12/15/2014

Board of Public Works

12/22/14

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/12/14 MHC  
12/16/2014 MKO  
12-16-14 CDO