

Contract Name

Clemmons Avenue, Helena Street, Jenifer Street, and Walton
Place Reconstruction Assessment District - 2014

Date

12/9/2014

Change Order No.

CO 1

Contract No.

7260

Project No.

53W0606

Change Order Project No.

Change Order Description

Turbidity Barrier added at Yahara river for erosion control
measures. Modified storm roof to accept the preferred 1550
casting; Storm Tap and Storm Plugs - Missing Bid Item's;
Vertical conflict with Storm and Sanitary Main; 4" PVC -
utilized to reconnect private storm; Insulation installed at
S & L UNDERGROUND & TRUCKING INC

Account Numbers for this Change Order:

CS53-58270-810355-00-53W0606

ESTM-58270-810381-00-53W0606

ES01-58275-810332-00-53W0606

Contractor S & L UNDERGROUND & TRUCKING INC

PO BOX 100

MERRIMAC, WI 53561

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*NB	Total
	Turbidity Barrier	105.00	LF	33.00	N	3,465.00
	# Modify Existing Storm Structure Roof	1.00	LS	905.00	N	905.00
	# Storm Tap	6.00	EA	450.00	N	2,700.00
	# Storm Plugs	25.00	EA	120.00	N	3,000.00
	# Conflict with Storm and Sanitary - See attached	1.00	LS	1,842.00	N	1,842.00
	# Four Inch PVC (Thick Wall)	41.00	LF	38.00	N	1,558.00
	## Styrofoam Insulation	16.00	LF	11.50	N	184.00
						0.00

Net Change Order

13,654.00

The Original Contract Total

1,843,532.17

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

1,857,186.17

This Contract is a:

☒ Calendar Days☐ Working Days☐ Completion Date

Original Contract Time/Completion Date

125

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

125

Contractor's Acceptance

By

Title

Date

* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/12/14 MATH
12/16/2014 MKO
12-17-14 CDO