

Contract Name

Royster Corners Assessment District - 2014

Date

12/12/2014

Change Order No.

CO 1

Contract No.

6983

Project No.

Change Order Project No.

Change Order Description

Removal of bedrock to install sanitary sewer main and pond
clay liner to plan elevations.

Account Numbers for this Change Order:

ES01-58275-810751-00-53W1537

CS53-58250-810751-00-53W1537

RG HUSTON COMPANY INC

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Remove bedrock to install sanitary sewer	100.00	CY	85.00	N	8,500.00
	Remove bedrock to install clay liner at pond	1900.00	CY	35.00	N	66,500.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

75,000.00

The Original Contract Total

2,371,620.82

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

2,446,620.82

This Contract is at:

Original Contract Time/Completion Date

Calendar Days

Working Days

Completion Date

July 17, 2015

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

0

July 17, 2015

Contractor's Acceptance

By

Title

Date

[Signature]
 Secretary/Treasurer
 12/12/2014

* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature]
 Bryan P. Manning
[Signature]
[Signature]

12-12-14

12/12/2014

12/16/14

12/22/14

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/16/14 MAN
 12/16/2014 MKO
 12-16-14 CDO