

Contract Name

Cannonball Path Phase 5

Date

11/13/2014

Change Order No.

CO 1

Contract No.

7238

Project No.

53W1547

Change Order Project No.

53W1547

Change Order Description

Install new 10" C-900 pipe through the construction area including a new SAS with a potential bypass pipe for future potential sewer rerouting.

Account Numbers for this Change Order:

ES01-58275-810332-00-53W1547

SPEEDWAY SAND & GRAVEL INC

Contractor SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
90016	Install new 10" C-900 pipe in accord with plan revision issued on 11/12/2014	1.00	LS	30,750.00		30,750.00
50701	4' Diameter Sanitary Sewer Structure	1.00	EA	3,500.00		3,500.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						34,250.00
The Original Contract Total						1,436,511.30
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						1,470,761.30

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
		July 15, 2015
0		July 15, 2015

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

John Czerepinski, Vice Pres.

11/20/14

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature] 11/21/14
[Signature] 11/24/14

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

11/21/14 MAB
 11/24/14 MKD
 11-24-14 CDO