

Contract Name

Morrison Court Reconstruction Assessment District 2014

Date

1/7/2014

Change Order No.

CO 2

Contract No.

7317

Project No.

53W1622

10371

Change Order Project No.

Change Order Description

Concrete Pavement Removal - Concrete pavement was found below the existing asphalt on Morrison Court.

Account Numbers for this Change Order:

CS53-58250-810355-00-53W1622

10371-402-170

Contractor JOE DANIELS CONSTRUCTION CO INC

919 APPLEGATE RD

MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Remove concrete pavement	180.00	SY	5.00	N	900.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						900.00
Net Change Order						128,485.00
The Original Contract Total						29,857.00
Sum of previous Change Orders						159,242.00
The new Contract Sum including this Change Order will be						

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	41		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	41		
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	41		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

ROUTING:

Marsha Hacker

Mike Dalley

Chase O'Brien

1/28/15	MRD
2/2/2015	MRD
2-2-15	CDO