

S. Owen Drive Assessment District - 2015

Contract Name:

7419 Owen

Date: 4/24/2015

Change Order No. CO 1

Contract No. 7419

Project/MUNIS No. 10621

Change Order Project No. 53W1856

Change Order Description:

Unknown Concrete 9' wide by 9" deep existing road

Account Numbers for this Change Order:

10621-402-170: 54410

**10621-84-174-84100: 54445

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 100

MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Remove concrete road	1350.00	sy	4.35	(N)	5,872.50
**2	Raingardens	2000.00	sf	15.00	(N)	30,000.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	35,872.50
The Original Contract Total	801,960.52
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	837,833.02

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	89
Net Change in Contract Time by previous change order	-
Contract Time/Completion Date prior to this change order	89
Additional day(s) as a result of this Change Order	3
Contract time/completion date as a result of this change order	92

Contractor's Acceptance

By: Bill Putman
 Title: Project Manager
 Date: 5-6-15

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 5-7-15
 Construction Supervisor: [Signature] Date: 5/17/15
 Engineer: [Signature] Date: 5/19/2015
 Board of Public Works: [Signature] Date: 5/26/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

5/14/15 MAN
 5/20/2015 MRD
 5/20/15 SDR