

Contract Name:
 ANNUAL HORIZONTAL SAWCUTTING OF CONCRETE
 SIDEWALK AND INCIDENTAL WORK (DISTRICT 10) -
 2015

Change Order Description:
 SPLIT BLOCK at 1000 E JOHNSON STREET

Contractor:
 MADISON COMMERCIAL LANDSCAPES
 1871 HWY MM
 FITCHBURG WI 53575

Date: 7/14/2015
 Change Order No. CO 1
 Contract No. 7366
 Project/MUNIS No. 53W1828/10158
 Change Order Project No. 53W0740/10299

Account Numbers for this Change Order:
 10299-402-170

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	INSTALL SPLIT BLOCK WALL	1.00	LS	7,200.00	(N)	7,200.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	7,200.00
The Original Contract Total	91,000.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	98,200.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 30, 2015
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	November 30, 2015

Contractor's Acceptance
 By: [Signature]
 Title: Project Manager
 Date: 7/15/2015

City's Approval (see reverse side for instructions) _____ Date _____
 Construction Inspector _____
 Construction Supervisor [Signature] 7/15/15
 Engineer [Signature]
 Board of Public Works [Signature] 7/27/15

ROUTING:
 Marsha Hacker 7/16/15 MH
 Mike Dailey 7/20/2015 MD
 Chase O'Brien 7-22-15 CO