

Contract Name:

Johns Street and Emil Street Utilities With Resurfacing Assessment District

Date 7/7/2015

Change Order No. CO 3

Contract No. 7381

Project/MUNIS No. 10252

Change Order Project No. 53W1792

Change Order Description:

Removal and disposal of large concrete and brick sign and footing. Streets west sign was in conflict with the location of a storm structure. Added medium riprap behind streets west to control erosion. Fence had to be removed and replaced to facilitate work.

Account Numbers for this Change Order:

10278-401-180: 54250 (91345)

140

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price.

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
	Remove Streets West Sign	1.00	Each	2,250.00	(N)	2,250.00
						0.00
	Medium Rip Rap & Fence Rem. & Replace	10.98	Ton	75.00	(N)	823.50
						0.00
						0.00
						0.00

Net Change Order

3,073.50

The Original Contract Total

1,594,980.40

Sum of previous Change Orders

6,612.20

The new Contract Sum including this Change Order will be

1,604,666.10

This Contract is a:

Original Contract Time/Completion Date

Calendar Days

60

Net Change in Contract Time by previous change orders

Contract Time/Completion Date prior to this change order

60

Additional day(s) as a result of this Change Order

1

Contract time/completion date as a result of this change order

61

Contractor's Acceptance:

By

Title

Date

[Signature]
Project Manager
7-7-15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]
Bryan P. Manning
[Signature]

Date

7/10/15

07/15/2015

07/15/15

7/27/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

7/16/15 MHA
7/20/2015 MD
7-20-15 CDO