

Contract Name	Bowman Lighting System - Phase Two	Date	7/28/2015
		Change Order No.	CO 2
		Contract No.	7350
		Project No.	
		Change Order Project No.	

Change Order Description	Time extension for installation for four (4) custom poles after the softball season.	Account Numbers for this Change Order:
		n/a

Contractor: JOE DANIELS CONSTRUCTION CO INC
 919 APPLEGATE RD
 MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	TIME EXTENSION					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order		0.00
The Original Contract Total	\$	460,949 ⁰⁰
Sum of previous Change Orders		0.00
The new Contract Sum including this Change Order will be	\$	460,949 ⁰⁰

This Contract is a:	Completion Date
Original Contract Time/Completion Date	15-Mar-15
Net Change in Contract Time by previous change order	29
Contract Time/Completion Date prior to this change order	13-Apr-15
Additional day(s) as a result of this Change Order	165
Contract time/completion date as a result of this change order	25-Sep-15

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: KURT FRARITE
 Title: PROJECT MANAGER
 Date: 7-28-15

City's Approval (see reverse side for instructions)

Construction Inspector	<u>[Signature]</u>	Date	09-04-15
Construction Supervisor	<u>[Signature]</u>		
Engineer	<u>[Signature]</u>		
Board of Public Works	<u>[Signature]</u>		9/21/15

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

9-4-15
 9/10 MRO
 9-11-15 CDO