

Contract Name:

CENTER & SOMMERS AVE

Date: 8/28/2015

Change Order No. CO 1

Contract No. 7451

Project/MUNIS No. 10205

Change Order Project No. 53W1836

Change Order Description:

SURFACE PAVING SUGAR MAPLE 3 PLAT FOR COST
SHARING OF IMPROVEMENTS TO EXISTING STREETS
SURROUNDING PLAT

Account Numbers for this Change Order:

10619-402-170:54410

Contractor:

PARISI CONSTRUCTION CO INC

508 S NINE MOUND RD

VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40202	HMA PAVEMENT, TYPE E-1	684.00	T	68.50	(N)	46,854.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						46,854.00
Net Change Order						520,520.00
The Original Contract Total						
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						567,374.00

This Contract is a:

Calendar Days

Original Contract Time/Completion Date

61

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

61

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

9-3-1836
9/14/2015
9-15-15 CDO