

Contract Name:

LARKIN ST. GLENWAY ST, HILLCREST DR. ZWERG
DR, ROSS ST, UTILITIES WITH RESURFACING
ASSESSMENT DISTRICT - 2015

Date 9/1/2015

Change Order No. CO 2

Contract No. 7435

Project/MUNIS No. 10255

Change Order Project No. 53W1845

Change Order Description:

1) REVISE PROPOSED ELEVATION OF 20-IN WATER
MAIN TO MATCH RESERVOIR FLOOR ELEVATION.
2) SERVICE LATERAL WORK AT HOYT SCHOOL
BASED ON INNACCURATE RECORD DRAWINGS.
3) EXTEND EX DRAIN TILE DUE TO SLOPE EROSION

Account Numbers for this Change Order:
WATER UTILITY: 10255-86-179

Contractor:

S & L UNDERGROUND & TRUCKING INC
PO BOX 100
MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1A	LOWER 20" WM TO MATCH TANK FLOOR	1.00	LS	3,500.00 ✓	(N)	3,500.00
1B	ADDITIONAL 6" WATER MAIN FITTING	1.00	EA	705.00 ✓	(B)	705.00
2	T&M WORK AT HOYT SCHOOL LATERAL	1.00	LS	4,608.50	(N)	4,608.50
3	EXTEND RESERVOIR DRAIN TILE PIPE	1.00	LS	8,325.00 ✓	(N)	8,325.00
						0.00
						0.00
						0.00
Net Change Order						17,138.50
The Original Contract Total						2,292,505.38
Sum of previous Change Orders						36,053.80
The new Contract Sum including this Change Order will be						2,345,697.68

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

131

131

0

131

Contractor's Acceptance

By

Title

Date

Boyd Ruben
Project Manager
9-2-15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

9-2-15

9/2/15

9/2/15

9/21/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAX 9/2/15

MKO 9/3/2015

CDO 9-4-15