

Contract Name:

BRIDGE MAINTENANCE AND REPAIRS 2015

Date 10/8/2015

Change Order No. CO 1

Contract No. 7449

Project/MUNIS No. 53W1899

Change Order Project No.

Change Order Description:

REMOVING ADDITIONAL AREAS OF DELAMINATION

Account Numbers for this Change Order:
10219-402-200

Contractor:

DRAX INC
2801 INTERNATIONAL LN STE 205
MADISON WI 53704-3152

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
90003	CONCRETE SURFACE REPAIRS	244.00	S.F.	78.00	(N)	19,032.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	19,032.00
The Original Contract Total	127,175.50
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	146,207.50

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 29, 2015
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	August 29, 2015

Contractor's Acceptance

By [Signature]
Title PRESIDENT
Date 10/13/15

City's Approval (see reverse side for instructions)

Date

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works
[Signature] Michael R Dailey 10/14/15
10/22/2015

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

Nov 10/14/15
MHA 10/14/2015
SOR 10/15/15

14.965%