

Contract Name:

Capitol City Path Reconstruction and Bridge Replacement

Date 12/22/2015

Change Order No. CO 2

Contract No. 7245

Project/MUNIS No. 10382

Change Order Project No. 53W1704

Change Order Description:

Quantity over run on H inlets, Storm SAS's, and 33"RCP. Bridge Set - The pedestrian bridge was set on a Saturday as opposed to a week day due to American Transmission Company (controlled power outage to set bridge). Modify fence to better match the existing fence.

Account Numbers for this Change Order:

10382-403-174 Inlets and Leads

* 10382-84-174 Storm Sewer Trunk Lines

10382-403-171 Bridge Construction

10382-403-172 Path items

Contractor:

HOMBURG CONTRACTORS INC

5590 MONONA DR

MADISON WI 53716-3131

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
50741	H Inlet	4.00	Each	2,200.00	(B)	8,800.00
50725	* 5X5 Storm SAS	1.00	Each	4,200.00	(B)	4,200.00
90032	* 4X4 Storm SAS	1.00	Each	2,700.00	(B)	2,700.00
90032	* 33" RCP	50.00	LF	95.00	(B)	4,750.00
	# Bridge Set - See attached	1.00	LS	5,375.00	(N)	5,375.00
90003	## Modify Fence	1.00	LS	2,555.00	(N)	2,555.00
						0.00
Net Change Order						28,380.00
The Original Contract Total						952,219.80
Sum of previous Change Orders						20,725.00
The new Contract Sum including this Change Order will be						1,001,324.80

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

130

5

135

135

Contractor's Acceptance

By

Title

Date

MURKIN
SENIOR PROJECT MANAGER
12/22/15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]

Date

12-22-15

12/22/2015

11/14/2016

1/19/16

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

12/22/15 MATH

1/15/2016 MATH

1-19-16 CDO