

Contract Name:

Central Park Phase 1B  
Project 53W1604

Date 5/13/2016

Change Order No. CO 2

Contract No. 7059

Project/MUNIS No. 10798

Change Order Project No. 2

Change Order Description:

Install bollards at the Few Street Crossing; install blowout to drinking fountain.

Account Numbers for this Change Order:  
10798-51-130

Contractor:

HOMBURG CONTRACTORS INC  
5590 MONONA DR  
MADISON WI 53716-3131

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
NA	Drinking Fountain blow out	1.00	LS	3,860.00	(N)	3,860.00
NA	Install bollards at Few Street Ped Crossing	1.00	LS	23,980.00	(N)	23,980.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						27,840.00
The Original Contract Total						491,509.40
Sum of previous Change Orders						6,132.30
The new Contract Sum including this Change Order will be						525,481.70

This Contract is a:	Completion Date
Original Contract Time/Completion Date	October 16, 2015
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	October 16, 2015
Additional day(s) as a result of this Change Order	*.see justification*
Contract time/completion date as a result of this change order	October 16, 2015

Contractor's Acceptance

By MURRAY  
Title SR PROJECT MANAGER  
Date 5/13/16

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 5/11/16  
Construction Supervisor [Signature] 05/16/16  
Engineer [Signature] 5/16/16  
Board of Public Works [Signature] 5/20/2016

Contract paid to date \$ -401,697.86  
413,985.59

ROUTING:

Marsha Hacker 5/11/16 MHA  
Mike Dailey 5/18/2016 MKD  
Chase O'Brien 5-20-16 COB