

Contract Name:

Lower Badger Mill San Ph. III

Date 8/31/2016

Change Order No. CO 1

Contract No. 7292

Project/MUNIS No. 10843

Change Order Project No. 10843

Change Order Description:

3 drainage pipes needed in low are to drain across access road. Excation cut needed below San. Pipe due to soft, unstable material

Account Numbers for this Change Order:
ACCOUNT NO. 10843-83-173

Contractor:

S & L UNDERGROUND & TRUCKING INC

PO BOX 167

LODI WI 53555-0167

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	18" RCP at 26+20	24.00	LF	60.00	(N)	1,440.00
2	21" RCP at 37+30	40.00	LF	66.00	(N)	2,640.00
3	24" CMP at construction entrance at SAS#2	24.00	LF	41.00	(N)	984.00
4	Pipe Under cut Excavation and Stone	150.00	CY	40.00	(N)	6,000.00
5	Fabric needed for Pipe under cut	750.00	LF	7.00	(N)	5,250.00
						0.00
						0.00
Net Change Order						16,314.00
The Original Contract Total						710,068.12
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						726,382.12

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

September 24, 2016

0

September 24, 2016

Contractor's Acceptance

By

Title

Date

Byl Pulman
Project Manager
9-1-16

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

MAH
Mike Dailey
Michael R Dailey

Date 9-6-16
9/16/16
9/15/16
9/16/2016

Contract paid to date 408,835.34

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 9/12/16
MRO 9/15/2016
CDO 9-16-16