



CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53703 (608) 266-4751

FAX (608) 264-9275

DATE: November 17, 2016

TO: RG Huston Company, Inc.
2561 Coffeytown Road
Cottage Grove, WI 53527


RE: Change Order No. 1 to Contract No. 7584

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
_____ x _____	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 1 to Contract No. 7584.

Remarks: On Wednesday, November 16, 2016, the Board of Public Works approved Change Order No. 1 to Contract No. 7584, Walter Street & Sargent Street Assessment District – 2016.

Sincerely,
BOARD OF PUBLIC WORKS



Robert F. Phillips, P.E.
City Engineer

FILE: BPW CORRESPONDENCE
CC: Eric Dundee, City Engineering
Construction Inspector, City Engineering
Chase O'Brien, City Engineering

Contract Name:

WALTER STREET & SARGENT STREET ASSESSMENT
DISTRICT - 2016

Date 11/10/2016

Change Order No. CO 1

Contract No. 7584

Project/MUNIS No. 10896

Change Order Project No.

Change Order Description:

Additional of Sanitary Sewer Lateral Reconnects and
Lateral Pipe

Account Numbers for this Change Order:
10896-83-173

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
50353	SAN SEWER LATERAL SDR-35/SDR-26	749.00	LF	21.70	(B)	16,253.30
50354	RECONNECT SANITARY LATERAL	38.00	EA	3,400.00	(B)	129,200.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

4.86%

The Original Contract Total

145,453.30

Sum of previous Change Orders

0.00%

2,990,272.24

The new Contract Sum including this Change Order will be

104.86%

3,135,725.54

This Contract is a:

Original Contract Time/Completion Date

Calendar Days

Net Change in Contract Time by previous change order

151 DAYS

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

#VALUE!

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Contract paid to date

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 11/11/16
MRO 11/14/2016
CRO 11-15-16