



CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53703 (608) 266-4751

FAX (608) 264-9275

DATE: November 17, 2016

TO: Raymond P. Cattell, Inc.
2401 Vondron Road
Madison, WI 53718

RE: Change Order No. 3 to Contract No. 7711

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
_____ X _____	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 3 to Contract No. 7711, Park Paving 2016.

Remarks: On Wednesday, November 16, 2016, the Board of Public Works approved Change Order No. 3 to Contract No. 7711, Park Paving 2016.

Sincerely,
BOARD OF PUBLIC WORKS

Robert F. Phillips,
City Engineer

FILE: BPW CORRESPONDENCE
CC: Corey Stelljes, City Parks
Janet Schmidt, City Parks
Chase O'Brien, City Engineering

Contract Name:

PARK PAVING 2016

Date 9/30/2016

Change Order No. CO 3

Contract No. 7711

Project/MUNIS No. 17428

Change Order Project No. 17429

Change Order Description:

ADDITIONAL UNDERCUT AND BREAKER RUN
REQUIRED DUE TO POOR SOILS

Account Numbers for this Change Order:
17429-51-130:54250(999402)

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20219	BREAKER RUN	39.00	TON	20.00	B	780.00
40321	UNDERCUT	9.00	CY	50.00	B	450.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						1,230.00
The Original Contract Total						159,095.43
Sum of previous Change Orders						21,775.50
The new Contract Sum including this Change Order will be						182,100.93

13,692

This Contract is a:	Completion Date
Original Contract Time/Completion Date	October 15, 2016
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	October 15, 2016
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	October 15, 2016

Contractor's Acceptance

By [Signature]
Title Secretary
Date 10-11-2016

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-13-16
Construction Supervisor [Signature]
Engineer [Signature] 10-17-16
Board of Public Works. [Signature] 10/17/16

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

[Signature] 10/25/16
[Signature] 10/25/2016
[Signature] 10-26-16