

Contract Name:

RESURFACING 2017-CURB & GUTTER AND CASTINGS

Date 4/6/2017

Change Order No. CO 1

Contract No. 7795

Project/MUNIS No. 11369

Change Order Project No.

Change Order Description:

SANITARY SEWER INSTALLATION ON WOODLAWN DR.

Account Numbers for this Change Order:

11434-83-173

Contractor:

RAYMOND P CATTELL INC
2401 VONDRON RD
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

| Item No. | Description | Est. Qty | Unit | Unit Price | N/B* | Total |
|----------|------------------------------|----------|------|---------------|------|-----------|
| 10914 | MOBILIZATION | 1.00 | | L.S. | (N) | 10,000.00 |
| 10704 | TRAFFIC CONTROL | 1.00 | | L.S. | (N) | 1,500.00 |
| 50701 | 4' DIA SANITARY SAS | 1.00 | | EA | (N) | 7,500.00 |
| 50302 | 10" PVC SANITARY SEWER PIPE | 315.00 | | \$148.00 L.F. | (N) | 46,620.00 |
| 50355 | LATERAL CONNECTION | 1.00 | | EA | (N) | 1,600.00 |
| 20311 | REMOVE SAS | 1.00 | | EA | (N) | 1,000.00 |
| 50227 | UTILITY TRENCH PATCH TYPE IV | 315.00 | | \$17.50 L.F. | (N) | 5,512.50 |

% of Original

| | | |
|--|---------|--------------|
| Net Change Order | 6.37% | 73,732.50 |
| The Original Contract Total | | 1,157,593.25 |
| Sum of previous Change Orders | 0.00% | |
| The new Contract Sum including this Change Order will be | 106.37% | 1,231,325.75 |

| | |
|--|--------------|
| This Contract is a: | Working Days |
| Original Contract Time/Completion Date | 80 |
| Net Change in Contract Time by previous change order | |
| Contract Time/Completion Date prior to this change order | |
| Additional day(s) as a result of this Change Order | 0 |
| Contract time/completion date as a result of this change order | unchanged |

Contractor's Acceptance

By [Signature]
Title Secretary
Date 4-11-2017

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 4/11/17
Construction Supervisor [Signature]
Engineer [Signature] 4/11/17
Board of Public Works [Signature] 4/20/17

Contract paid to date 0

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

MAH 4/11/17
MKD 4/11/2017
CDO 4-12-17