

Contract Name:

Monona Terrace Fire Alarm System Upgrade

Date 5/31/2017

Change Order No. CO 3

Contract No. 7730

Project/MUNIS No. 20170

Change Order Project No.

Change Order Description:

90 additional fire alarm devices were discovered during the course of this project - some were added at the Fire Department's request. All 90 additional Fire Alarm Devices, Programming, testing, certification for items on CB-1 are by Simplex through a PO direct with the City.

Account Numbers for this Change Order:
20170-80-140

Contractor:

FORWARD ELECTRIC INC
6909 RAYWOOD RD
MADISON WI 53713-1545

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	CB-1, Labor for Additional Fire Alarm Devices	144.00	1	74.56	(N)	10,736.64
2	CB-1, Materials for Additional Fire Alarm Devices	1.00	1	396.73	(N)	396.73
3	15% OH & Profit	1.00	1	1,670.01	(B)	1,670.01
4	Bond (1%)	1.00	1	128.03	(B)	128.03
						0.00
						0.00
						0.00

% of Original

Net Change Order	4.67%	12,931.41
The Original Contract Total		276,621.00
Sum of previous Change Orders	10.16%	28,113.86
The new Contract Sum including this Change Order will be	114.84%	317,666.27

This Contract is a:	Completion Date
Original Contract Time/Completion Date	2/28/2017
Net Change in Contract Time by previous change orders	60
Contract Time/Completion Date prior to this change order	04/29/2017
Additional day(s) as a result of this Change Order	62
Contract time/completion date as a result of this change order	06/30/2017

Contractor's Acceptance

By PM
Title 5/31/17
Date

City's Approval (see reverse side for instructions)

Date

Construction Inspector N/A
Construction Supervisor 5/31/2017
Engineer 6/13/17
Board of Public Works

Contract paid to date \$ 138,310.50

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

MAH 5/31/17
MKD 6/1/17
CDO 6-1-17