

Contract Name:
 Lakeview Reservoir Landscaping

Date: 7/19/2017

Change Order No. CO 1
 Contract No. 7880
 Project/MUNIS No. 10439
 Change Order Project No.

Change Order Description:
 Costs for re-mobilization, equipment rental and pipe plugging; Extend interium deadline for grading, seeding, planting and site restoration from 5/31/17 to 8/31/17

Account Numbers for this Change Order:
 10439-86-130

Contractor:
 GREENER VALLEY LANDSCAPING
 1702 HIGHLAND AV
 JANESVILLE WI 53548

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Re-mobilization	1.00	LS	7,300.00	(N)	7,300.00
2	Excavator Rental	1.00	LS	1,800.00	(N)	1,800.00
3	Cut & Plug Pipe	4.00	EA	300.00	(N)	1,200.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	9.90%	10,300.00
The Original Contract Total		104,000.50
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	109.90%	114,300.50

This Contract is a:	Completion Date
Original Contract Time/Completion Date	
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	#VALUE!

Contractor's Acceptance
 By: [Signature]
 Title: NP
 Date: 7/19/17

City's Approval (see reverse side for instructions) _____ Date _____
 Construction Inspector _____
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date \$90,791.00

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

8-3-17 MAH
8/2/17 GDC
8-3-17 CDO

Greg F