

Contract Name:

S. Stoughton RD Service RD, REMINGTON RD AND
Blossom LN ASSESSMENT DISTRICT - 2017

Date 11/3/2017

Change Order No. CO 1

Contract No. 7845

Project/MUNIS No. 11437

Change Order Project No.

Change Order Description:

Increased asphalt thickness on service road due to truck
route. Excavation Cut increased due to poor subgrade on
service road. Added Storm Structure on far east end of
Remington because existing storm was different than plan.

Account Numbers for this Change Order:

11437-402-170

11437-84-174

Contractor:

RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40202	HMA PAVEMENT TYPE E-1	350.00	TON	50.81	(B)	17,783.50
20101	EXCAVATION CUT	425.00	CY	24.75	(B)	10,518.75
	# 5 X 5 STORM STRUCTURE	1.00	EA	3,000.00	(N)	3,000.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

4.75%

31,302.25

The Original Contract Total

658,725.39

Sum of previous Change Orders

0.00%

The new Contract Sum including this Change Order will be

104.75%

690,027.64

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Working Days

0

Contractor's Acceptance

By

Title

Date

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

11-8-2017

11/08/2017

11/09/2017

11/20/17

Contract paid to date 600,887.09

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

11/8/17 MASH

11/15/17 GFR

11-16-17 CBO