



CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53703 (608) 266-4751

FAX (608) 264-9275

DATE: October 1, 2018

TO: Madison Commercial Landscapes
1871 Hwy. MM
Fitchburg, WI 53575

RE: Change Order No. 1 to Contract No. 8154

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
_____ X _____	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 1 to Contract No. 8154, 2018 Playground Replacements – Group 1.

Remarks: On Wednesday, September 26, 2018, the Board of Public Works approved Change Order No. 1 to Contract No. 8154, 2018 Playground Replacements – Group 1.

Sincerely,
BOARD OF PUBLIC WORKS

Robert F. Phillips,
City Engineer

FILE: BPW CORRESPONDENCE
CC: Kate Kane, City Parks
Chase O'Brien, City Engineering

Contract Name:
 2018 Playground Replacements - Group 1

Date: 9/10/2018
 Change Order No. CO 1
 Contract No. 8154
 Project/MUNIS No.
 Change Order Project No.
 Ald. District 10, 13, 19

Change Order Description:
 CONTRACT TIMEFRAME EXTENSION

Account Numbers for this Change Order:
 17376-51-130 Dudgeon School Park
 17372-51-130 Indian Hills Park
 17377-51-130 Odana Hills Park

Contractor:
 MADISON COMMERCIAL LANDSCAPES
 1871 HWY MM
 FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	No cost contract time extension					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		122,248.50
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	122,248.50

This Contract is a:	Completion Date
Original Contract Time/Completion Date	8-6-2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	35
Contract time/completion date as a result of this change order	September 10, 2018

Contractor's Acceptance
 By: Nabe Ansh
 Title: President
 Date: 9/10/18

City's Approval (see reverse side for instructions)
 Construction Inspector: Kathleen M. Kane Date: 9-10-2018
 Construction Supervisor: [Signature]
 Engineer: [Signature] Date: 9.13.2018
 Board of Public Works: [Signature] Date: 10/1/18

Contract paid to date \$ 107,342.29

ROUTING:
 Marsha Hacker MAH 9/14/18
 Greg Fries GF 9/29/18
 Chase O'Brien COO 9-26-18