

Contract Name:

W. WILSON ST. AND S. HENRY ST. ASSESSMENT
DISTRICT-2017 & S. HAMILTON ST. RESURFACING
ASSESSMENT DISTRICT 2017

Date 5/5/2018

Change Order No. CO 3

Contract No. 7848

Project/MUNIS No. 11459

Change Order Project No.

Change Order Description:

STORM DEPTH INCREASE TO MISS UTILITY
CONFLICTS

Account Numbers for this Change Order:

11459-~~302~~-174

84

Contractor:

RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	INCREASE IN STORM DEPTH	1.00	LS	25,469.56	(N)	25,469.56
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

1.15%

25,469.56

The Original Contract Total

2,221,750.98

Sum of previous Change Orders

1.91%

42,420.00

The new Contract Sum including this Change Order will be

103.06%

2,289,640.54

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change orders

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

7/6/2018

0

0

7/6/2018

Contractor's Acceptance

By

Title

Date

10-2-18

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

10/3/2018

10-10-18

10/19/18

Contract paid to date 2,133,691.01

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAH 10-10-18

GTF 10-11-18

CDO 10-11-18