

Contract Name:

UNIT WELL 31 WATER TREATMENT PLANT

Date 9/11/2018

Change Order No. CO 8

Contract No. 7500

Project/MUNIS No. 10434

Change Order Project No. 10434

Change Order Description:

PCI 25 - Canilever Gate Controls Revision
 PCI 26 - Re-Disinfect Backwash Tanks w/ Ladders
 PCI 27 - Provide and Instal FRP Louver Blank-Offs
 PCI 28 - Revise Lab Sink Location at Fume Hood
 PCI 29/30 - Electrical Revisions at Owner Request

Account Numbers for this Change Order:

10434-86-140

179

Contractor:

MIRON CONSTRUCTION CO INC

1471 MCMAHON DR

NEENAH WI 54956

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
PCI 25	Gate Concrete & Access Controls Revision	1.00	LS	9,077.51	(N)	9,077.51
PCI 26	Re-Disinfect Backwash Tanks Post Ladders	1.00	LS	1,772.45	(N)	1,772.45
PCI 27	FRP Blank Offs for Door Louvers	1.00	LS	2,879.13	(N)	2,879.13
PCI 28	Revise Sink Location Under Fume Hood	1.00	LS	534.49	(N)	534.49
PCI 29	Electrical Revs (Switches/CL Room/Controls)	1.00	LS	17,350.84	(N)	17,350.84
PCI 30	Add Door Intrusion Switches	1.00	LS	5,200.69	(N)	5,200.69

% of Original

Net Change Order

0.62%

36,815.11

The Original Contract Total

5,926,884.30

Sum of previous Change Orders

-0.18%

(10,578.88)

The new Contract Sum including this Change Order will be

100.44%

5,953,120.53

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Working Days

0

0

Contractor's Acceptance

By

Title

Date

Timothy Kippenhan

9.13.18

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

10-2-18

10-2-18

10-2-18

10/19/18

Contract paid to date \$ 5,680,558.07

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAY 10-3-18

GPF 10-3-18

CDO 10-3-18