

Contract Name:

MONROE ST

Date 11/21/2018

Change Order No. CO 8

Contract No. 7974

Project/MUNIS No. 10251

Change Order Project No. 12510

Change Order Description:

Olin Turville Sewer Repair- Emergency Sanitary Sewer
Repair - Slipline 558' of sewer main and replace manhole
in Olin Turville Court.

Account Numbers for this Change Order:
12510-83-173

Contractor:

SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bld (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Emergency Sewer Repair on a T & M Basis.	1.00	L.S.	123,461.25	(N)	123,461.25
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

0.66%

123,461.25

The Original Contract Total

18,650,753.41

Sum of previous Change Orders

1.04%

193,442.19

The new Contract Sum including this Change Order will be

101.70%

18,967,656.85

This Contract is a:

Original Contract Time/Completion Date

Completion Date

November 16, 2018

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

November 22, 2018

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

November 22, 2018

Contractor's Acceptance

By

Title

Date

Monice Ryan
12/4/18

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Rachel Belohlavek
By: P.M.
12/4/18

Date

12-4-18

12/04/2018

12/4/18

12/20/18

Contract paid to date 16,590,885.97

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

MAH 12/5/18
GF 12/16/18
CDO 12-7-18