

Contract Name:

Resurfacing 2018 - Curb and Gutter and Castings

Date 1/25/2019

Change Order No.	CO 2
Contract No.	8098
Project/MUNIS No.	11674
Change Order Project No.	11674
Ald District	9

Change Order Description:

15" type II pipe changed to 12" type II pipe on the plan by the designer but the bid item quantity on the proposal page was not updated. CCO actually results in a contract increase of only \$1428 due to price difference between 12" and 15" pipe

Account Numbers for this Change Order:
11674-402-174

Contractor:

PARISI CONSTRUCTION CO INC
508 S NINE MOUND RD
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
50432	12" type II storm pipe	714.00	LF	58.00	(B)	41,412.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	3.29%	41,412.00
The Original Contract Total		1,258,098.65
Sum of previous Change Orders	0.55%	6,950.00
The new Contract Sum including this Change Order will be	103.84%	1,306,460.65

This Contract is a:	Working Days
Original Contract Time/Completion Date	70
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	70
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	70

Contractor's Acceptance

By [Signature]
 Title V.P.
 Date 1-23-19

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 1-29-19
 Construction Supervisor [Signature] 1/31/19
 Engineer [Signature] 1-31-19
 Board of Public Works [Signature] 2/11/19

Contract paid to date 1,114,049.25

ROUTING:

Marsha Hacker 1/31/19 MAH
 Greg Fries 1/31/19 GF
 Chase O'Brien 2-1-19 CDO