

Contract Name:

McKenna-Flood Mitigation

Date 9/10/2019

Change Order No. CO 1

Contract No. 9411

Project/MUNIS No. 12011

Change Order Project No. 12011

Ald. District 1

Change Order Description:

At approx 12' depth a sand with medium to large cobbles where encountered that the sheeting could not be driven through. Excavation and replacement of material was needed to drive sheets to proposed elevation of 991.00 to 995.00

Account Numbers for this Change Order:  
12011-84-174

Contractor:

Speedway Sand &amp; Gravel Inc

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Cobble excavation <i>for sheet piling wall</i>	1.00	LS	112,100.00	(N)	112,100.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

1.91%

112,100.00

The Original Contract Total

5,866,227.25

Sum of previous Change Orders

0.00%

The new **Contract Sum** including this Change Order will be

101.91%

5,978,327.25

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Completion Date

May 31, 2020

0

5/31/20 ~~VALUE!~~

Contractor's Acceptance

By:

Title:

Date:

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

Contract paid to date

580,987.80

ROUTING:

Marsha Hacker

Greg Fries

Chase O'Brien

HTF 9/13/19  
GAC 9/18/19  
CDO 9-18-19